

HH60 SELF PROTECTION SYSTEM (SPS) (Mcumber) (SPO-Green 926-1963)

DESCRIPTION OF EFFORT

-Upgrade the ALE-40 system to ALE-47 (funded inwork)

- DM all complete (except 225 at CCAD)
- Patrick 5 complete
- Portland 4 complete

ACC POC Mike Ingersoll 574 -4908

Program Assessment:
Green



ISSUES

- Interconnect panel and indicator panel all require modification contractor by June 02 -per contract
- Aircraft 196 and 239 have been loaned out by Portland-aircraft still require mod/parts removed for upgrade

ACTION ITEMS

- Finalize TCTO
- Coordinate with units to get LRU's removed from loaned aircraft

QUICK LOOK SCHEDULE

Task Name	2001			
	Qtr 3	Qtr 4	Qtr 1	Qtr 2
Trial Installation		■		
Kit Proof		■		
Finalized Kit Production				
Field Installations				

FUNDING
